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September 28,2004 

Director of Processing 
Transportation Division 
Illinois Commerce Commission 
527 East Capitol Avenue 
Springfield. IL 62701 

Re: Progress Update for ICC Order Number T03-0101 
Elgin, Joliet, & Eastern Railway Company 
Crossing AAIUDOT 260 556H 
Milepost 22.81 
Original Order Date: January 7,2004 
Completion Date: 12 months - January 7, 2005 
Grade Crossing Improvement 

Dear Sir or Madam: 

Per the ICC order and your letter dated September 2,2004, I am writing to you to provide 
an update on the progress of the work directing in this order. 

The EJ&E substantially completed all of the signal and roadwork necessary to improve 
and widen the at-grade crossing of Diehl Road between June 11,2004 and June 15,2004. 
The new crossing signal has been in operation since that time. 

Since the crossing work is being done in conjunction with the widening of Diehl Road, a 
temporary railroad signal was also installed for staging purposes. Half of the new 
roadway is being constructed in each stage. The entire roadway at the grade crossing will 
not be completely open to traffic until the summer or fall of 2005 depending on the 
roadway construction progress. A temporary signal will be needed at the grade crossing 
until this time. 

To date, the EJ&E Railroad has invoiced the City of Naperville, $2,597.70 for the work 
associated with the improvement of the Diehl Road grade crossing. The City of 
Naperville has paid all invoices to date. 

Please contact me at the phone number listed below should you require additional 
information. 

DOCKETED 
City of Naperville -6 400 South Eagle Street =& PO. Box 3020 -6 Naperville, Illinois -6 60566-7020 -6 (630) 420-61 I 1  -6 w.naperville.il.us 



Sincerely, 

Andrew Hynes, P.E. 
Project Engineer 
Transportation, Engineering, and Development Business Group 
Phone: (630) 548-2958 
Fax: (630) 305-5986 


